COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2010

ESTI MATE SUMVARY 11: 30: 00
CONTI D C17172 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 17172-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 204.0 DAYS TIME ALLON 9/3/2010 FI XED COVPLETI ON DAT!
R3 CULVERT REPAI RS- US40- CRAI G RE PERCENT TI ME: 73.65 ORI G TIME ALLOW 9/3/2010 FI XED COVPLETI ON DAT!
PRQJECT NO C 0401-019
R3 CULVERT REPAI RS- US40- CRAI G RE
NAMVE OF RQAD:
PRQIECT COUNTI ES: GRAND MOFFAT
CONTRACTOR:
AVERI CAN CI VI L CONSTRUCTORS | NC AND SUBSI DI ARY PAY PERI OD ENDI NG 06/ 22/ 2010 DATE TI ME STARTED 12/01/2009
1601 W Bel | evi ew Ave. DATE LET 10/ 22/ 2009 DATE WORK BEGAN
DATE AWARDED 11/ 09/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 30/ 2009 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 12/ 01/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 563, 805. 25 PARTI Cl PATI NG $ 230.00 $ 0.00
AWARD PRQIECT AMT: $ 476, 448. 00 NON- PARTI Ol PATI NG 238, 562. 25 139, 549. 00
PERCENT COVPLETE: 42. 35% TOTAL EARNI NGS 238, 792. 25 139, 549. 00
FUNDS AVAI LABLE: $ 325,013.00 STOCKPI LED MATER ALS 0.00 -16, 614. 40
GROSS EARNI NGS 238, 792. 25 122, 934. 60
TOTAL CLAI VB $ 0.00 RETAI NAGE -6,444.67 -4, 066. 62
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 232,347.58 118, 867. 98
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 232,347.58 118, 867. 98
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 118, 867. 98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17172-BID ESTI MATE RUN 06/ 22/ 2010
PRQIECT: C 0401- 019 ESTI MATE NO 0002 11: 30: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 US40 MP 92. 47

0005 202-04002  CLEAN CULVERT 1. 000 1. 000
EACH 0. 000 0.00
850. 00000 1. 000 850. 00
0010 203-01594  COVBI NATI ON LOADER 10. 000 3.000
HOUR 0. 000 0.00
80. 00000 3.000 240. 00
0015 203-02330  LABORER 5. 000 0. 000
HOUR 0. 000 0.00
35. 00000 0. 000 0.00
0020 208-00007  ERCSI ON LOG (8 I NCH) 175. 000 175. 000
LF 0. 000 0.00
3. 25000 175. 000 568. 75
0025 601-01025  CONCRETE CLASS B (M SCELLANECUS) 1. 500 1. 500
cy 0. 000 0.00
1, 150. 00000 1. 500 1,725.00
0030 603-00049  *CULVERT LI NI NG (48 | NCH) ( SPECI AL) 115. 000 115. 000
LF 0. 000 0.00
550. 00000 115. 000 63, 250. 00
0035 626-00000  *NOBI LI ZATI ON 1. 000 0. 500
LS 0. 100 3, 995. 00
39, 950. 00000 0. 600 23,970. 00
0040 630-00000  *FLAGG NG 100. 000 24. 800
HOUR 0. 000 0.00
25. 00000 24.800 620. 00
0045 630-00007  *TRAFFI C CONTROL | NSPECTI ON 2.000 0. 000
DAY 0. 000 0.00
55. 00000 0. 000 0.00
0050 630-00012  *TRAFFI C CONTROL MANAGENENT 5.000 2.000
DAY 0. 000 0.00
495. 00000 2.000 990. 00
0055 630-80341  *CONSTRUCTI ON TRAFFI C SIGN (PANEL SIZE A) 8. 000 1. 000
EACH 0. 000 0.00

5. 50000 1. 000 5.50



CONTI D: C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17172-BID ESTI MATE RUN 06/ 22/ 2010
PRQJECT: C 0401-019 ESTI MATE NO. 0002 11: 30: 00

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0202 US40 MP 92. 47
0060 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 16. 000 6. 000
EACH 0. 000 0.00
5. 50000 6. 000 33.00
0065 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 10. 000 2.000
EACH 0. 000 0.00
5. 50000 2.000 11. 00
0070 630-80360  *DRUM CHANNELI ZI NG DEVI CE 5. 000 0. 000
EACH 0. 000 0.00
11. 00000 0. 000 0. 00
0075 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 5. 000 0. 000
EACH 0. 000 0.00
11. 00000 0. 000 0. 00
0080 630-80380  *TRAFFI C CONE 50. 000 15. 000
EACH 0. 000 0.00
3.00000 15. 000 45. 00
0085 700-70010 F/ A M NOR CONTRACT REVI SI ONS 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0090 700-70011  F/ A PARTNERI NG 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0095 700-70016  F/ A FUEL COST ADJUSTMVENT 4, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0100 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 300. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0105 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17172-BID ESTI MATE RUN 06/ 22/ 2010
PRQJECT: C 0401- 019 ESTI MATE NO 0002 11:30: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AMOUNT
UNI T PRI CE
CAT NO0202 US40 MP 92. 47
0110 700-70380 F/ A EROSI ON CONTROL 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT NO0203

0115 202-00015

0120 202-00035

0125 202-04002

0130 203-00060

0135 203-01550

0140 203-01594

0145 203-01597

0150 206-00000

0155 206-01781

uUs40 MP 158. 74

REMOVAL COF HEADWALL

REMOVAL CF PI PE

CLEAN CULVERT

EMBANKMENT NMATERI AL ( COVPLETE | N PLACE)

DQZI NG

COVBI NATI ON LOADER

POTHCOLI NG

STRUCTURE EXCAVATI ON

*SHORI NG ( AREA 1)

CAT 0202 CURRENT AMI  $

2.000
EACH
860. 00000
35. 000
LF
34. 00000
1. 000
EACH
850. 00000
481. 000
CcY
10. 00000
10. 000
HOUR
115. 00000
10. 000
HOUR
80. 00000
10. 000
HOUR
150. 00000
535. 000
CcY
10. 00000
1. 000
LS

44, 250. 00000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

182,150.75 $

3,995.00 $ 92, 308. 25

0.00

0. 00
0. 00

0. 00
0. 00

0. 00
0. 00

0. 00
0. 00

0.00
0. 00

0. 00
0. 00

0. 00
0. 00

0. 00
0. 00

0.00



CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17172-BID ESTI MATE RUN 06/ 22/ 2010
PRQJECT: C 0401-019 ESTI MATE NO 0002 11:30: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0203 US40 MP 158.74
0160 207-00305 WETLAND TOPSO L 2.500 0. 000
CcY 0. 000 0. 00
220. 00000 0. 000 0. 00
0165 207-00310 STOCKPI LE WETLAND TOPSO L 2.500 0. 000
CcY 0. 000 0. 00
220. 00000 0. 000 0. 00
0170 208-00007 ERCSI ON LOG (8 I NCH) 100. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0175 208-00011 ERCSI ON BALES (WEED FREE) 15. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0.00
0180 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0.00
0185 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0190 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT ( LABCR) 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0195 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 10. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0200 210-01130 RESET GUARDRAI L TYPE 3 50. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0205 211-03005 DEWATERI NG 1. 000 0. 000
LS 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0210 212-00006 SEEDI NG ( NATI VE) 0. 650 0. 000
ACRE 0. 000 0.00
700. 00000 0. 000 0. 00



CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17172-BID ESTI MATE RUN 06/ 22/ 2010
PRQJECT: C 0401-019 ESTI MATE NO 0002 11:30: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0203 US40 MP 158.74
0215 212-00032 SO L CONDI TI ONI NG 0. 650 0. 000
ACRE 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0220 213-00004 MULCH NG (WEED FREE STRAW 0. 150 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0225 213-00061 MULCH TACKI FI ER 15. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
0230 216-00041 SO L RETENTI ON BLANKET ( STRAW COCONUT) 2,333.000 0. 000
SY 0. 000 0.00
3. 00000 0. 000 0. 00
0235 420-00102 GETEXTI LE (EROSI ON CONTROL) (CLASS 1) 12. 000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0.00
0240 506-00218 RI PRAP (18 | NCH) 12. 000 0. 000
CcY 0. 000 0. 00
115. 00000 0. 000 0.00
0245 601-01050 CONCRETE CLASS B (WALL) 26. 000 0. 000
CcY 0. 000 0. 00
720. 00000 0. 000 0.00
0250 602-00000 REI NFORCI NG STEEL 1, 062. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0.00
0255 603-00001 * ANNULAR SPACE GROUTI NG 27.000 0. 000
CcY 0. 000 0. 00
410. 00000 0. 000 0. 00
0260 603-00072 CULVERT LINING (72 I NCH 141. 000 0. 000
LF 0. 000 0. 00
355. 00000 0. 000 0. 00
0265 603-10840 84 | NCH CORRUGATED STEEL PI PE 35. 000 0. 000
LF 0. 000 0.00
230. 00000 0. 000 0. 00



CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17172-BID ESTI MATE RUN 06/ 22/ 2010
PRQJECT: C 0401-019 ESTI MATE NO 0002 11:30: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0203 US40 MP 158.74
0270 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 450
LS 0. 000 0. 00
4, 300. 00000 0. 450 1, 935. 00
0275 630-00000 *FLAGGE NG 500. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0280 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 10. 000 0. 000
DAY 0. 000 0. 00
55. 00000 0. 000 0.00
0285 630-00012 *TRAFFI C CONTROL MANAGEMENT 25. 000 0. 000
DAY 0. 000 0. 00
495. 00000 0. 000 0.00
0290 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0.00
0295 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 16. 000 0. 000
EACH 0. 000 0.00
5. 50000 0. 000 0.00
0300 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 10. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0.00
0305 630-80359 *PORTABLE MESSAGE S| GN PANEL 70. 000 0. 000
DAY 0. 000 0. 00
35. 00000 0. 000 0. 00
0310 630-80360 *DRUM CHANNELI ZI NG DEVI CE 35. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0315 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 5. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0320 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 5. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00



CONTI D: C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17172-BID ESTI MATE RUN 06/ 22/ 2010
PRQIECT: C 0401- 019 ESTI MATE NO 0002 11: 30: 00

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0203 US40 MP 158. 74
0325 630-80370  CONCRETE BARRI ER ( TEMPORARY) 70. 000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0.00
0330 630-80380  *TRAFFI C CONE 50. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0.00
CAT 0203  CURRENT AMI $  203,394.50 $ 0.00$ 1, 935. 00
CAT NO0204 US40 MP 181. 43
0335 202-00015 REMOVAL OF HEADWALL 2.000 2.000
EACH 0. 000 0.00
860. 00000 2.000 1, 720. 00
0340 202-01000 REMOVAL OF FENCE 683. 500 227.000
LF 456. 500 456. 50
1. 00000 683. 500 683. 50
0345 202-04002  CLEAN CULVERT 2.000 2.000
EACH 0. 000 0. 00
850. 00000 2.000 1, 700. 00
0350 203-01594  COVBI NATI ON LOADER 10. 000 0. 000
HOUR 0. 000 0.00
80. 00000 0. 000 0.00
0355 203-01597  POTHOLI NG 20. 000 10. 000
HOUR 0. 000 0.00
150. 00000 10. 000 1, 500. 00
0360 208-00011  ERCSI ON BALES (WEED FREE) 20. 000 20. 000
EACH 0. 000 0.00
16. 00000 20. 000 320. 00
0365 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 1. 000 490. 00
490. 00000 1. 000 490. 00
0370 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00




CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17172-BID ESTI MATE RUN 06/ 22/ 2010
PRQJECT: C 0401-019 ESTI MATE NO 0002 11:30: 00
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0204 US40 MP 181.43
0375 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 10. 000 . 000
HOUR . 000 0. 00
60. 00000 . 000 0. 00
0380 210-01000 RESET FENCE 150. 000 . 000
LF . 000 0. 00
4.50000 . 000 0. 00
0385 212-00006 SEEDI NG ( NATI VE) 0. 250 . 000
ACRE . 000 0. 00
700. 00000 . 000 0.00
0390 212-00032 SO L CONDI TI ONI NG 0. 250 . 000
ACRE . 000 0.00
1, 950. 00000 . 000 0. 00
0395 213-00004 MULCH NG (WEED FREE STRAW 0. 250 . 000
ACRE . 000 0. 00
1, 000. 00000 . 000 0. 00
0400 213-00061 MULCH TACKI FI ER 25. 000 . 000
LB . 000 0.00
3. 00000 . 000 0.00
0405 216-00041 SO L RETENTI ON BLANKET ( STRAW COCONUT) 450. 000 . 000
SY . 000 0. 00
3. 00000 . 000 0. 00
0410 420-00102 GETEXTI LE (EROSI ON CONTROL) (CLASS 1) 36. 000 . 000
SY . 000 0.00
2.00000 . 000 0.00
0415 506-00218 RI PRAP (18 | NCH) 18. 000 . 000
CcY . 000 0. 00
115. 00000 . 000 0. 00
0420 601-01050 CONCRETE CLASS B (WALL) 15. 000 . 000
CcY . 000 0. 00
720. 00000 . 000 0. 00
0425 602-00000 REI NFORCI NG STEEL 660. 000 . 000
LB . 000 0.00
1. 00000 . 000 0.00



CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17172-BID ESTI MATE RUN 06/ 22/ 2010
PRQIECT: C 0401- 019 ESTI MATE NO 0002 11: 30: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0204 US40 MP 181.43

0430 603-00001 * ANNULAR SPACE GROUTI NG 146. 000 0. 000
cY 146. 000 59, 860. 00
410. 00000 146. 000 59, 860. 00
0435 603-00040 CULVERT LI NI NG (40 I NCH 332. 000 0. 000
LF 332. 000 58, 100. 00
175. 00000 332. 000 58, 100. 00
0435 MATERI AL ALLOMNCE CULVERT LI NING (42 | NCH) 94. 939
LF -94. 939 -16, 614. 40
175. 00000 0. 000 0. 00
0440 607-00010 CORNER AND LI NE BRACE PCST 10. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0.00
0445 607-01100 FENCE BARBED W RE W TH TREATED WOODEN POSTS 650. 000 0. 000
LF 0. 000 0. 00
2.30000 0. 000 0. 00
0450 630-00000 *FLAGE NG 500. 000 19. 000
HOUR 177. 500 4,437.50
25. 00000 196. 500 4,912. 50
0455 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 15. 000 6. 000
DAY 9. 000 495. 00
55. 00000 15. 000 825. 00
0460 630-00012 *TRAFFI C CONTROL MANAGEMENT 25. 000 4.000
DAY 19. 000 9, 405. 00
495. 00000 23. 000 11, 385.00
0465 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 1. 000
EACH 0. 000 0. 00
5. 50000 1. 000 5.50
0470 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 16. 000 8. 000
EACH 0. 000 0.00
5. 50000 8. 000 44.00
0475 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 10. 000 1. 000
EACH 0. 000 0.00

5. 50000 1. 000 5.50



CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17172-BI D ESTI MATE RUN 06/ 22/ 2010
PRQJECT: C 0401-019 ESTI MATE NO 0002 11:30: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0204 US40 MP 181.43
0480 630-80359 *PORTABLE MESSAGE S| GN PANEL 76. 000 10. 000
DAY 66. 000 2,310. 00
35. 00000 76. 000 2,660. 00
0485 630-80360 *DRUM CHANNELI ZI NG DEVI CE 35. 000 3. 000
EACH 0. 000 0. 00
11. 00000 3. 000 33.00
0490 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 5. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0.00
0495 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 5. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0.00
0500 630-80380 *TRAFFI C CONE 100. 000 25. 000
EACH 0. 000 0. 00
3. 00000 25. 000 75. 00
CAT 0204 CURRENT AMI  $ 177,915.00 $ 118,939.60 $ 144, 319. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0505 620-00020 SANI TARY FACI LI TY 3. 000 2.000
EACH 0. 000 0. 00
115. 00000 2.000 230. 00
CAT 0400 CURRENT AMI  $ 345.00 $ 0.00$ 230. 00
PRQJIECT TOTAL CURRENT AMI  $ 563, 805.25 $ 122,934.60 $ 238,792. 25




